
PL 106-393 
TRACKING TITLE II PROJECTS 

 

 

REPORT DATE:  12/31/02   3/21/03 X 6/30/03  9/30/03    

 
PROJECT NUMBER AND NAME: GR-MAL02-106 Riparian Hardwood Protection  
 
PROJECT MANAGER:  Mary Lou Welby  
 
REPORT CODE: 3  
  

DIGITAL PHOTO:  Beginning of Project          X Middle of Project  End of Project 



Buck and pole sections are placed across creek to avoid brush                    
catching on wire – Deerhorn Creek 
 

Small exclosures on Deerhorn Creek. 
 

Crew members pack caging/fencing materials down to Vinegar 
Creek.  

Caging is wired in place – Vinegar Creek   
 
 



STATUS EXPLANATION:  
 
  
Approximately 90% of this  project had been completed by early November 2002, when n work 
weather, access, and loss of crew members shut down field work for the season.  One 
exclosure fence on Tincup Creek  has poles in place but needs to have the stockwire fencing 
 attached.  A small number of 6’ x 6’ to 15’ X 50’ cages/exclosures remain to be completed on 
Deerhorn Creek.  Approximately $500 worth of materials were purchased in June 2003 with  
 Crew work scheduled for July 2003 – after access roads dry out (Tincup Cr.) and the Middle  
Fork John Day River flow drops to allow foot access across it (Deerhorn Cr.). 
  
                                                                                                                                                 
 
 
 
LOCAL CONTRACTORS:   
 Locally hired temporary crews                                      
CODES:  

1 Project will not be completed. 

2 Project delayed and could be completed by extending completion date to:________ 
3 Project on track for completion by September 30, 2003 as submitted in last report. 
4 Project completion date: _______ Project Summary including costs and partners. 

FS CONTRIBUTION TITLE II 
CONTRIBUTION 

OTHER 
CONTRIBUTIONS 

TOTAL FOR PROJECT 

$16,800 $46,440.0  $63,240 

 

 YES  X NO 


